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SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-37

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for the construction phase of
local grant projects are available for contract award for a period of 12 months from the date of
allocation.

The projects listed on the attached chart totaling $2,876, 242 received an allocation for construction
during the 1998-99 or 1999-2000 fiscal year. The project sponsors are requesting an extension per
Resolution G-99-27.  The responsible regional transportation planning agency concurs.

RECOMMENDATION
The Department supports the requests.

SUMMARY AND CONCLUSIONS
The Commission allocated $2,876,242 in Fiscal Years 1998-99 and 1999-2000 for projects on the
attached list.  To date, the agencies have been unable to award the contracts against the allocations.
The attachment shows the details of the projects and the delays that resulted in the extension requests.
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Time Extension – Contract Award Deadline
Item 2.8b.(1) – Local Street and Road Projects

Extension
Request

(# of months)

Applicant/
Project/
PPNO

Allocation Date
Construction

Phase

Amount
Allocated

(thousands)
Award

Deadline Local Agency Reason for Delay

Local Agency
Extension
Request

Caltrans
Recommended
Extension Date

8 County of Alameda

Storm Damage Repair
on 9 Streets
PPNO 2186

8/5/99 $ 1,259 8/5/00 One contract has been awarded and a
second has been advertised.  Approximately
one third of the allocation is at risk of not
meeting the award deadline.  The County is
concerned about securing the necessary
permits to allow for the award of the
remaining contracts.  The projects can’t be
advertised until the design is complete, but
given the potential for design changes as a
result of the permitting process, the County
is concerned that they won’t be able to
award the contracts by the deadline.  In
addition, DFG restricts work in streams
between October 15 and April 15.  The eight
month extension will allow the County to
award the contract and grant a notice to
proceed without having to address the issue
of the work restriction from October to April.

4/15/01 4/15/01

1 Town of Corte Madera

Madera Blvd.
Rehabilitation
PPNO 2209

6/8/99 $ 144 6/8/00 A one month extension is requested to
accommodate a one month delay which
occurred in completing the design of the
project.  During design, it was determined
that the project would exceed the funding
available.   It took a month to redesign the
project to fit within the project scope.  This
project has been advertised and bids are
scheduled to be opened on May 27, 2000.
Award should take place immediately
thereafter.  A one month extension is
requested to allow time to process the
paperwork and execute the construction
contract.

7/8/00 7/8/00
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Extension
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6 County of Marin

Resurfacing at 26
various roads in Marin
County
PPNO 2215

5/25/99 $ 165 5/25/00 The extension is requested to complete the
second phase of this roadway rehab project
to include design and award.  The first
phase provided excess reimbursable funds
for phase two.  It was the County’s intention
to spend all the reimbursable funds on
phase one.  In an effort to achieve that goal,
a Contract Change Order was proposed to
pave three of the twenty-six approved
streets that were not included in phase one;
however, the contractor’s price was
unreasonable and the reimbursable funds
were scheduled for phase two.  Over the
past two months the engineering section has
had to reprioritize their project delivery
schedules for circumstances beyond their
control.  Storm damage projects and a major
slide rehabilitation project have required
immediate attention.  Therefore the
scheduled award for the second phase of
the project has been delayed beyond the
one-year deadline.

11/25/00 11/25/00

3 City of Paso Robles

24th Street Rehab
PPNO 2039

6/23/99 $ 150 6/23/00 The project is delayed due to the sudden
departure of the Director of Public Works.
This added to the workload of the City
Engineer, which put this project behind for
just a few months.  Work is now on track
and the City is asking for a 3 month
extension for award of the construction

9/23/00 9/23/00

2 City of Paso Robles

Vine Street Rehab
PPNO 2037

7/14/99 $ 878 7/14/00 The project is delayed due to the sudden
departure of the Director of Public Works.
This added to the workload of the City
Engineer, which put this project behind for
just a few months.  Work is now on track
and the City is asking for a 3 month
extension for award of the construction

9/14/00 9/14/00
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12 City of Avenal

7th Avenue, Route 269
to Route 33,
Reconstruct
PPNO 6L08

5/4/99 $ 280 5/4/00 This project was delayed because the Reef-
Sunset Unified School District has been
trying to purchase property adjacent to 7 th

Avenue to build a new elementary school.
At this time, the property purchase has not
been finalized by the School District and the
property owner, Stathem  Hall.  The City is
going to install sewer and water to this
property form 7 th Avenue to accommodate
the new elementary school  The City
delayed the re-construction project so the
new street will not have to be cut to install
the sewer and water laterals to the property.
The City is asking that the project be
extended 12 months to ensure that  there
are no further delays due to the new
construction of the school or any further
developments.

5/4/01 5/4/01


